Pender County CTP
Satus Report

October- December, 2015

Study Contacts

o TPB Project Engineer: Nastasha Earle-Y oung ; (919) 707-0931; nbearle@ncdot.gov
RPO Contact: Allen Serkin; (910) 395-4553; aserkin@capefearcog.org

Division 3 Contact: Patrick Riddle, PE; (910) 341-2000; priddle@ncdot.gov

Local Contact: Kyle Breuer; (910) 296-2100; kbreuer @pendercountync.gov
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Study Schedule

Start of Study LEer ......ooeiieeeeiee e Complete (January 2011)

First CTPMEEING .....eviiiiii et Complete (January 13, 2011)
Develop CTP VISION.....coiiiiiiiie e Complete (February-March 2011)
Collect/Forecast SE Data..........ccovveeiiverenieeeiiee e Complete (February-March 2011)
Develop AnalySISTOOI ......cooiiiiiiiiieceee e Complete (May 2011)

Deficiency ANAYSIS .....ooociiiiiiieiieee e Complete (May 2011)

Develop Draft CTP.......ooociiiiieieceee e Complete (July 2012)

Draft CTPTO LOCEIS ....ccooveieiiiecieee e Complete (October 2014)

[IoTor= 1Yo (o] o 1 To o) IR Complete (February 2015)
NCDOT AdOPLION.......coiiiiieiiiieeiee e Complete (March 2015)

CTP Maps Distributed...........ccveeeiieeiiiie e January 2016

DOCUMENTALION .....eeiiiiiieeiee et January 2016

Study ClOSE-OUL.......coiiiiieiieee e January 2016

Activities This Quarter

Corrections to the Draft Report
Distribute Draft Report
Receive Comments for Draft Report
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Upcoming Activities
» Distribution of Final Report

e Study Closeout



